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Test Run Concept — Implementation Concept

Testrun Concept Implementation Concept

The concept is independent of writing a new ERASMUS Proposal. [t gives approximate data from the knowledge we have
today. [t will be fine tuned in due ime. The mplementation and test un can start n Apnl 2019 at te earliect. Undl then we

have to finalise and finish the EUBILD UNAKLIM Project. This date has been used fo design the implementation concept.
The following tasks and achwiies were identiied:

1. Adjust Curnculum to specific Country needs and foki
Apnl 2019 - End of June 2019

‘—

2. Cumculum and Marketing texts upload on website and start marketing
From July 2019 fo October 2019

.—

3. Find Trainers
1-2 for each country, Cal for tenders, short list using trancparency and Cuality Management processes (zee

Appendix), 3 bide in short list, Interviews, fransparent award decision)

Topics are Waste, Geology, Water management, Jundicial aspects and laws, Renewable Enengies + Sublopics,
MNature protection. Geographical Information systems (GIs), Project management, Applied project management,
Sedrch for Job databases, Techniques for sucoessiul applications.

End of May 2019 unfil End of August 2019=3 monthe

L

4. Find Venues
Lising QM-templates of requirements, see Appendn:. Call for tenders and specifications, Short list, Transparent
gelechion process using GOM-Templates.
End of May 2019 End of August 2019, parallel to trainer kentification

i

5. Marketing Course in different Media and Platforms to find Participants

.. List of contacted addresses. keep memo of interviews and emails
August 2019-September 2019

0—

6. Find Excursions

.e. Water Treatment, Renewable Energy, Nature Protection, Waste
April to September 2013

T

7. Find Intemships
October 2013 until end of Apnl 2020

s et or, VE, NGO, U, s o e e

B. Course starts — Theoretical Part

M'ﬁnfﬂﬂtrhﬁﬂﬂlﬂunﬁlﬁﬂulﬁiﬂiﬂ.

8. Course starts - Intermnship Part

MiEﬂEﬂ untl End l:l-ldui 2020

10. Finalize Training Letters, try Exercises, and Assignments
May 2019 unfl October 2019

Om——

11. Design interactrve Website and continually feed
April 2019 unil April 2020

@ e Voo s oty

12. Exercize for Solar Plant: test exercises and finetune with Oradea students
June 2019 until Octiober 2019

O e o

13. Participate and Trainer feedback and finetune start
August 2020 unil End of October 2020

¢

14. Prepare Course Budget
October 2020 untl March 2021

Funding opportunities in the countries, ESF Funding private money, participants’ payments, depends on target group.

’—

15. Start Marketing second Cohort
February 2021 untl End of Apnl 2021

@ L e Coot o s

www.projekt-eubild.jimdo.com

EUBILD-UNAKLIM

1 - Curriculum adjustment to specific country needs

15 - Start Marketing second Cohort

2 - Curriculum marketing material upload on Website and start Marketing -

3- Find Trainers -

4 - Find Venues -

5- Marketing Course in different media and Platforms to find participants -

6 - Find Excursions -

7 - Find Internships -

B - Course starts - Theoretical Part -

8- Course starts - Internship Part -

10 - Finalize Training letters, check excercises and assignments -

11- Design Interactive website -

12 - Exercise for Solar Plant: Text exercisesand fine tune with Oradea Students -

13- Trainer and Participant feedback evaluation and start fine tuning -

14 - Prepare Course Budget -
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Gantt Chart of Tasks for Course
Implementation Concept

M Curation | days

R: Responsible
A: Accountable
S: Supportive*
C: Consulted

RACI or

Responsibility Matrix: Who does what in which extend?
DEMI Matrix

D: Durchfuhren
E: Entscheiden
M: Mitarbeit
B: Beratend®

. . - %
|: Informed |: Informieren new
Tasks and Workpackages Germany Hungary Romania Poland
1 - Curriculum adjustment to specific country needs R R R R
2 - Currlculum marketing material upload on Website and start RS RS RS RS
Marketing
3 - Find Trainers R,A,I R,A,I R,A I R,AI
4 - Find Venues RAI RAI RAI RAI
5 - Marketing Course in different media and Platforms to find
. R R R R
paticipants
6 - Find Excursions R R R R
7 - Find Internships S,C,R S,C,R S,C,R S,C,R
8 - Course starts - theoretical Part R R R R
9 - Course starts - Internship R R R R
10 - Finalize Training letters, check assignmants R, S R, S R, S R, S
11 - Design Interactive website S,C,R S,C,R S,C,R S,C,R
12 - Exercise for Solar Plant: Text exercises and fine tune with
S,C I R C,S
Oradea Students
13 - Trainer and Participant feedback evaluation and start fine tuning IR, S R, S R, S IR, S
14 - Prepare Course Budget R,A,I R,A,I R,A,I RA,I
15 - Start Marketing second Cohort IR, S R, S R, S R, S
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